

# MOHAVE

EDUCATIONAL SERVICES COOPERATIVE, INC.



## **Mohave GPPCS/SAVE**

**Update – 1/21/09**

### **Procurement Schedule (Updated: 1/20/09)**

**Recently Awarded:**

**RFP 08G-0813 (Awarded 12/8/08)**

**Kitchell CEM, Inc. (Project Management)**

**Main Contact:** Dan Mills

**Phone:** 602-266-1970

**Parsons Commercial Technology Group, Inc. (Project Management)**

**Main Contact:** Charlie Bowers

**Phone:** 602-778-4400

**Pinnacle One (Project Management)**

**Main Contact:** Jeffrey Cook

**Phone:** 480-394-0335

**The H2 Group, LLC (Project Management)**

**Main Contact:** Paul Hartley

**Phone:** 480-656-0547

**RFP 08I-1003 (Award Effective 1/27/09)**

**Baystone Financial Group (Leasing Services)**

**Main Contact:** William Bauman

**Phone:** 888-345-0071

# Procurement Schedule (Continued):

## Currently Under Evaluation:

**RFO 08F-0905 (Issued 8/14/08, pre proposal 8/20/08 opened 9/5/08, Projected award date TBD)**

Architects and Engineering Services -- by Region (New) - (craig@mesc.org)

**RFP 08J-1024 (Issued 9/12/08, opened 10/24/08, B&FO due 12/23/08 award needed by 1/27/09)**

Furniture, Lockers, Cafeteria Tables (Replacement for 03D) - (nancy@mesc.org)

**RFP 08K-1212 (Issued 10/31/08, opened 12/12/08, projected award date 1/31/09)**

Service Bodies, Utility Trailers (New) - (mark@mesc.org)

**RFP 08L (Issued 11/21/08, opened 12/19/08, award needed by 1/28/09)**

Mini Computers/IBM *iSeries* (Replacement for 03D) - (mark@mesc.org)

\*\*\*\*\*

## Upcoming Solicitations:

**IFB 08M (Issued 12/8/08, Revised opening date 1/30/09, award needed for indoor by 1/20/09, outdoor 4/23/09)**

Indoor Signs/Outdoor Marques (Replacement for 03D/04B) - (mark@mesc.org)

**RFP TBD (Pilot districts only) (RFI opened 1/12/09) (Issue TBD, open TBD, projected award date TBD)**

Third Party Power Providers (New) - (craig@mesc.org)

**IFB 09A (Issue 2/6/09, open 3/6/09, award needed 4/16/09)**

Roofing Systems (Replacement for 04C) - (mark@mesc.org)

**IFB 09B (Issue 2/17/09 open 3/23/09, projected award date ASAP)**

(Will be posted at USAC, will be E-rate eligible, will not be in time for this Erate season)

Structured Cable (New) - (nancy@mesc.org)

**RFP 09C Issue TBD, open TBD, projected award date TBD)**

Document Destruction (New) - (nancy@mesc.org)

**RFP 09D (Issue 4/3/09, open 5/22/09, award needed 6/30/09) (May change to IFB)**

Food Service Equipment (Replacement for 04F) - (nancy@mesc.org)

## Procurement Schedule (Continued):

**RFQ/RFP 09E (RFQ Issue 4/10/09 open 5/14/09, Short list 6/12/09, RFP Issue 6/19/09 RFP open 7/17/09 award needed 9/1/09)**

JOC General Contractor (Replacement for 04E) - (mark@mesc.org)

**RFP 09F (Issue 4/17/09, open 5/29/09, award needed 7/19/09) (May issue early)**

Custodial Supplies (Replacement for 04D) - (nancy@mesc.org)

**RFP TBD (Issue TBD, open TBD, projected award date TBD) (may change to IFB)**

Lighting (New) - (nancy@mesc.org)

**IFB 09G (Issue 5/29/09, open 7/2/09, award needed 8/9/09)**

Vinyl Composition Tile and Installation (Replacement for 04L) - (nancy@mesc.org)

**RFP 09H (Issue 6/12/09, open 7/17/09, award needed 8/26/09)**

Food Service Software (Replacement for 04H) - (mark@mesc.org)

## Other Mohave items

- 1) Mohave is accepting applications for Contract Specialist I, deadline is 1/30/09. Go to [http://www.mesc.org/purchasing\\_m.html](http://www.mesc.org/purchasing_m.html) for details.
- 2) How do we better advise members of expiring contracts? Newsletter? News to use?
- 3) We are always looking for evaluators. Let us know if you'd like to help.
- 4) We are revising our due diligence contract packages; the redesign will take several weeks. In the meantime, the current packages are available and up-to-date.
- 5) Would it be advantageous to have custodial supplies in-place early?